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ESTIMATE RUN 11/15/2016

ESTIMATE SUMMARY 07:33:33

CONTID: C20552R        ESTIMATE NO: 0007 PROG 2005

PCN: 20552R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70:C470 TO 32ND CABLE RAIL PERCENT TIME:

PROJECT NO: SHE 0703-428                  

I-70:C470 TO 32ND CABLE RAIL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING

4850 GEIGER BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80915     (719)596-9226 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,755,697.11 PARTICIPATING $ $ 301,426.78

AWARD PROJECT AMT: 1,193,350.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.22

WORK DAYS

WORK DAYS

77.47%

395,631.42

301,426.78

301,426.78

301,426.78

$

$

$

$

1,360,065.69

0.00

1,360,065.69

0.00

1,360,065.69

-17,900.26

0.00

1,342,165.43

0.00

AMOUNT DUE 1,342,165.43 301,426.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 301,426.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

110.0 TIME ALLOW: 118

ORIG TIME ALLOW: 78

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2016

04/05/2016

10/29/2016

12/17/2015

12/31/2015

01/26/2016

04/05/2016
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PCN: 20552R-BID   ESTIMATE RUN 11/15/2016

PROJECT: SHE 0703-428                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 1.000

0.000

202-00033  
 

1,380.001.000

0.00

1.000

EACH

1,380.00000

0010 Removal of Delineator 10.000

0.000

202-00090  
 

100.0010.000

0.00

10.000

EACH

10.00000

0015 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

125.00000

0020 *Clean Culvert 15.000

0.000

202-04002  
 

30,000.0015.000

0.00

15.000

EACH

2,000.00000

0025 *Clean Inlet 17.000

0.000

202-04010  
 

11,900.0017.000

0.00

17.000

EACH

700.00000

0030 *Unclassified Excavation 497.700

0.300

203-00000  
 

7,345.50498.000

4.43

498.000

CY  

14.75000

0035 *Embankment Material (Complete In Place) (R20) 12,010.300

0.000

203-00065  
 

372,319.3012,010.300

0.00

13,587.000

CY  

31.00000

0040 *Blading 25.000

0.000

203-01500  
 

4,375.0025.000

0.00

25.000

HOUR

175.00000

0045 *Potholing 20.000

0.000

203-01597  
 

3,500.0020.000

0.00

20.000

HOUR

175.00000

0050 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

130.00000

0055 *Erosion Log Type 1 (12 Inch) 1,160.000

40.000

208-00002  
 

7,200.001,200.000

240.00

1,200.000

LF  

6.00000
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PCN: 20552R-BID   ESTIMATE RUN 11/15/2016

PROJECT: SHE 0703-428                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 90.000

0.000

208-00035  
 

450.0090.000

0.00

90.000

LF  

5.00000

0065 Concrete Washout Structure 3.000

1.000

208-00045  
 

4,080.004.000

1,020.00

4.000

EACH

1,020.00000

0070 *Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

50.001.000

0.00

1.000

HOUR

50.00000

0075 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0080 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

50.00000

0085 *Erosion Control Supervisor 87.000

29.000

208-00206  
 

17,400.00116.000

4,350.00

116.000

DAY 

150.00000

0090 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

23.00000

0095 Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0100 *Seeding (Native) 0.000

20.000

212-00006  
 

18,400.0020.000

18,400.00

20.000

ACRE

920.00000

0105 *Soil Conditioning 0.000

20.000

212-00032  
 

72,000.0020.000

72,000.00

20.000

ACRE

3,600.00000

0110 *Mulching (Weed Free Hay) 0.000

20.000

213-00002  
 

14,000.0020.000

14,000.00

20.000

ACRE

700.00000
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PCN: 20552R-BID   ESTIMATE RUN 11/15/2016

PROJECT: SHE 0703-428                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier 0.000

4,000.000

213-00061  
 

10,000.004,000.000

10,000.00

4,000.000

LB  

2.50000

0120 Herbicide Treatment 0.000

15,239.000

217-00000  
 

4,876.4815,239.000

4,876.48

15,239.000

SY  

0.32000

0125 *Aggregate Base Course (Class 6) 347.690

619.250

304-06000  
 

33,842.90966.940

21,673.75

966.940

TON 

35.00000

0130 *Concrete Pavement (8 Inch) 823.000

0.000

412-00800  
 

64,194.00823.000

0.00

823.000

SY  

78.00000

0135 *Concrete Slope and Ditch Paving (Reinforced) 466.600

0.000

507-00100  
 

146,979.00466.600

0.00

466.600

CY  

315.00000

0140 Inlet Grating and Frame (Median) 0.000

4.000

604-50000  
 

3,900.004.000

3,900.00

4.000

EACH

975.00000

0145 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

21.00000

0150 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

986.00000

0155 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,335.00000

0160 *Tensioned Cable Barrier (TL-4) 4,956.000

5,162.000

606-20014  
 

123,945.5010,118.000

63,234.50

20,158.000

LF  

12.25000

0165 End Anchorage (Tensioned Cable Barrier) 22.000

6.000

606-21010  
 

66,640.0028.000

14,280.00

28.000

EACH

2,380.00000
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PCN: 20552R-BID   ESTIMATE RUN 11/15/2016

PROJECT: SHE 0703-428                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Type I) 0.000

96.000

612-00001  
 

1,920.0096.000

1,920.00

96.000

EACH

20.00000

0175 Delineator (Type III) 0.000

36.000

612-00003  
 

900.0036.000

900.00

36.000

EACH

25.00000

0180 Sign Panel (Class I) 30.000

54.000

614-00011  
 

1,680.0084.000

1,080.00

84.000

SF  

20.00000

0185 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

25.00000

0190 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

6.000

18.000

614-01583  
 

9,600.0024.000

7,200.00

24.000

EACH

400.00000

0195 Construction Surveying 0.750

0.250

625-00000  
 

16,500.001.000

4,125.00

1.000

L S 

16,500.00000

0200 *Mobilization 0.569

0.000

626-00000  
 

101,491.850.569

0.00

1.000

L S 

178,368.80000

0205 *Public Information Services 1.000

0.000

626-01000  
 

8,700.001.000

0.00

1.000

L S 

8,700.00000

0210 *Traffic Control Inspection 75.000

18.000

630-00007  
 

9,300.0093.000

1,800.00

99.000

DAY 

100.00000

0215 *Traffic Control Management 81.000

29.000

630-00012  
 

70,950.00110.000

18,705.00

118.000

DAY 

645.00000

0220 *Uniformed Traffic Control Coordination 1.000

1.000

630-00015  
 

20.002.000

10.00

2.000

HOUR

10.00000
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PCN: 20552R-BID   ESTIMATE RUN 11/15/2016

PROJECT: SHE 0703-428                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

2,160.003.600

0.00

4.000

EACH

600.00000

0230 *Barricade (Type 3 M-A) (Temporary) 5.400

0.000

630-80335  
 

540.005.400

0.00

6.000

EACH

100.00000

0235 *Construction Traffic Sign (Panel Size A) 3.600

14.400

630-80341  
 

900.0018.000

720.00

20.000

EACH

50.00000

0240 *Construction Traffic Sign (Panel Size B) 21.600

0.000

630-80342  
 

1,512.0021.600

0.00

24.000

EACH

70.00000

0245 *Construction Traffic Sign (Panel Size C) 17.100

0.000

630-80343  
 

1,539.0017.100

0.00

19.000

EACH

90.00000

0250 *Construction Traffic Sign (Special) 57.600

0.000

630-80344  
 

1,209.6057.600

0.00

64.000

SF  

21.00000

0255 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2,340.001.800

0.00

2.000

EACH

1,300.00000

0260 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.700

0.000

630-80358  
 

2,673.002.700

0.00

4.000

EACH

990.00000

0265 *Drum Channelizing Device 45.000

0.000

630-80360  
 

450.0045.000

0.00

50.000

EACH

10.00000

0270 *Traffic Cone 418.500

0.000

630-80380  
 

2,406.38418.500

0.00

465.000

EACH

5.75000

0275 *Stackable Vertical Panels 32.400

0.000

630-80393  
 

291.6032.400

0.00

36.000

EACH

9.00000
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PCN: 20552R-BID   ESTIMATE RUN 11/15/2016

PROJECT: SHE 0703-428                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobile Attenuator 77.000

27.000

630-85041  
 

10,400.00104.000

2,700.00

118.000

DAY 

100.00000

0285 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

10,000.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Replace ITS Pull Box 0.000

1,789.210

700-70035  
 

1,789.211,789.210

1,789.21

1,789.210

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 Soil Reten Blanket (S-C)(BioD Cl 1) 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.75000

0335 Turf Reinf Mat (Cl 1) 0.000

1,242.000

216-00301  
 

11,178.001,242.000

11,178.00

1,242.000

SY  

9.00000

0340 Const Surveying (Hour) 0.000

85.500

625-00001  
 

8,550.0085.500

8,550.00

100.000

HOUR

100.00000

0345 Added Item (Day)/ Public Information Services 0.000

32.000

900-00005  
 

3,569.2832.000

3,569.28

63.000

DAY 

111.54000
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PCN: 20552R-BID   ESTIMATE RUN 11/15/2016

PROJECT: SHE 0703-428                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Added Item (Dollar)/ Compensible Delay Cost 8,149.400

0.000

900-00006  
 

8,149.408,149.400

0.00

8,149.400

DOL 

1.00000

0355 Added Item (Dollar)/ Compensible Additional Day s Cost 0.000

7,951.130

900-00006  
 

7,951.137,951.130

7,951.13

40,000.000

DOL 

1.00000

0360 Added Item (Each)/ Adjust Manhole (0.5' - 1.5') 0.000

1.000

900-00007  
 

1,250.001.000

1,250.00

1.000

EACH

1,250.00000

0365 Added Item (Each)/ Adjust Manhole (1.5' - 2.5') 1.000

0.000

900-00007  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0370 Added Item (Each)/ Modify Inlet (0.5' - 1.5') 6.000

0.000

900-00007  
 

15,000.006.000

0.00

6.000

EACH

2,500.00000

0375 Added Item (Each)/ Modify Inlet (1.5' - 2.5') 3.000

0.000

900-00007  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0380 Added Item (Square Foot)/ Concrete Apron 1,053.000

0.000

900-00021  
 

8,792.551,053.000

0.00

1,053.000

SF  

8.35000

CAT 1,346,590.68301,426.781,742,222.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

0325 Sanitary Facility 1.000

0.000

620-00020  
 

975.001.000

0.00

1.000

EACH

975.00000

CAT 13,475.000.0013,475.00CURRENT AMT0400 $ $ $

$ 1,360,065.68301,426.78$1,755,697.11$CURRENT AMTPROJECT TOTAL


